PHASE 4 – PROJECT PLANNING

Project Title: Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer

1. Introduction

Project Planning is an essential phase in software development that defines the complete roadmap for implementing a project successfully. It helps organize project activities, allocate resources, set timelines, identify milestones, and manage risks throughout the development process. A proper project plan ensures that every stage of development is completed within the given schedule and according to the project requirements.

For this project, Project Planning focuses on developing an automated IT procurement workflow using ServiceNow Flow Designer to streamline standard laptop orders. This phase provides a structured approach to complete the project efficiently and achieve the desired objectives.

2. Purpose of Project Planning

The purpose of Project Planning is to create a clear plan for developing and completing the project. It helps identify the tasks, resources, timeline, and deliverables required for successful implementation.

The main purposes include:

- Define the project objectives and scope.
- Plan the workflow development process.
- Allocate resources effectively.
- Identify milestones and deadlines.
- Ensure timely completion of the project.

3. Project Objectives

The objectives of this planning phase are:

- Develop an automated laptop procurement workflow.
- Complete the project within the planned schedule.
- Reduce manual procurement activities.
- Improve communication between employees, managers, and the IT procurement team.
- Deliver a reliable and efficient ServiceNow automation solution.

4. Project Methodology

The project follows a systematic development methodology. Each phase is completed before moving to the next stage.

The methodology includes:

- Brainstorming and Ideation.

- Requirement Analysis.
- Project Design.
- Project Planning.
- Project Development.
- Project Testing.
- Project Documentation.
- Project Demonstration.

5. Project Timeline

The project is divided into different stages according to the development schedule.

Week 1: Brainstorming, problem identification, and requirement collection.

Week 2: Requirement Analysis and Project Design.

Week 3: Development of Service Catalog and Flow Designer workflow.

Week 4: Testing of approval workflow and catalog task creation.

Week 5: Documentation preparation and GitHub repository update.

Week 6: Project demonstration, screen recording, and final submission.

This timeline helps complete the project in a planned and organized manner.

6. Resource Planning

The project requires the following resources for successful implementation.

Human Resources

- Employee
- Manager
- IT Procurement Team
- System Administrator

Software Resources

- ServiceNow Platform
- Flow Designer
- Service Catalog
- Google Chrome or Microsoft Edge

Hardware Resources

- Laptop or Desktop Computer
- Stable Internet Connection
- Minimum 4 GB RAM

These resources support the complete workflow automation process.

7. Milestones

The important milestones achieved during the project are:

- Project topic finalized.
- Requirements collected and analyzed.
- Workflow designed successfully.
- Flow Designer automation completed.
- Testing completed successfully.
- Documentation prepared.
- Demo video and GitHub repository submitted.

Each milestone represents the successful completion of one project stage.

8. Risk Management

Possible risks during project implementation include:

- Delay in workflow configuration.
- Incorrect approval workflow setup.
- Network connectivity issues.
- Missing request information.

These risks are minimized through proper planning, workflow validation, and testing before deployment.

9. Project Deliverables

The final deliverables of this project include:

- Automated ServiceNow Flow Designer workflow.
- Standard Laptop Service Catalog Item.
- Catalog Task Automation.
- Project Documentation.
- Testing Report.
- GitHub Repository Link.
- Demo Video Link.

These deliverables demonstrate the successful completion of the project.

10. Expected Outcome

Project Planning ensures that all project activities are completed systematically and within the scheduled timeline. It improves coordination, reduces delays, supports efficient workflow development, and ensures successful implementation of the automated IT procurement system.

11. Conclusion

Project Planning provides a clear roadmap for implementing the automated IT procurement workflow using ServiceNow Flow Designer. By defining objectives, resources, milestones, timeline, risks, and deliverables, this phase ensures the successful completion of the project and improves the overall efficiency of the IT procurement process.